

**Contract:** 44898

**Authorization:** 1

**Date:** 9/14/2006

**County:** Various

**Section:** D6-7 H-T PVT MKG REP 2006-07

**Route:** Various

**District:** Central Bureau of Operations

**Project:**

**Description:** REPAIRING VARIOUS TYPES, SIZES AND WIDTHS OF PAVEMENT MARKINGS AT VARIOUS LOCATIONS IN DISTRICTS SIX AND SEVEN.

**Contractor:** A. C. Pavement Striping Co.

**Awarded Contract Value:** \$458,526.00

**Authorization Amount:** \$38,415.00

**Description and Reason for Change:** Balance Final Field Measurements

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.