

Contract: 44909

Authorization: 05

Date: 11/13/2006

County: Various

Section: STWDE FRWY SIGN MAINT 2006-07

Route: Various

District: Central Bureau of Operations

Project:

Description: REPAIRING OR REPLACING DAMAGED SIGN COMPONENTS FURNISHING AND INSTALLING NEW SIGNS AND SUPPORTS AND REPAIRING OR REPLACING OVERHEAD SIGN STRUCTURE COMPONENTS AS WELL AS TROUBLE-SHOOTING CHANGEABLE MESSAGE SIGNS AS DESCRIBED IN A WORK ORDER.

Contractor: Western Remac, Inc.

Awarded Contract Value: \$1,158,098.00

Authorization Amount: \$92,870.66

Description and Reason for Change: Allowable Contingencies

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.