

**Contract:** 60075

**Authorization:** 82

**County:** Will

**Section:** G(2&EXT)R

**Route:** FAP 575 (US 30-Plainfield Rd)

**District:** 1

**Project:** ACHPD-HPD-ACNHF-385(2)

**Description:** 4.06 KM OF PAVEMENT REMOVAL AND REPLACEMENT, DRAINAGE IMPROVEMENTS, RETAINING WALL, TRAFFIC SIGNAL MODERNIZATION AND LIGHTING ON U.S. ROUTE 30 (PLAINFIELD ROAD) FROM CASS STREET/WESTERN AVENUE TO LARKIN AVENUE IN CREST HILL AND JOLIET.

**Contractor:** Ganna Construction, Inc.

**Awarded Contract Value:** \$15,139,482.85

**Authorization Amount:** \$155,469.75

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.