

Contract: 60169

Authorization: 1

County: Lake

Section: 5(VX&VR)WRS

Route: FAP 866 (RTE 83)

District: 1

Project: BRF-F-0866(005)

Description: 0.67 MILE OF VARIABLE WIDTH WIDENING, BITUMINOUS RESURFACING, INTERSECTION IMPROVEMENTS AND REPLACEMENT OF THE BRIDGE CARRYING ILLINOIS ROUTE 83 OVER WISCONSIN CENTRAL LTD. RAILROAD LOCATED IN ANTIOCH AND LAKE VILLA.

Contractor: James Cape & Sons

Awarded Contract Value: \$5,750,438.60

Authorization Amount: \$96,500.00

Description and Reason for Change: Omitted Pay Item Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.