

**Contract:** 60169

**Authorization:** 2 A

**County:** Lake

**Section:** 5(VX&VR)WRS

**Route:** FAP 866 (Rte 83)

**District:** 1

**Project:** BRF-F-0866(005)

**Description:** 0.67 MILE OF VARIABLE WIDTH WIDENING, BITUMINOUS RESURFACING, INTERSECTION IMPROVEMENTS AND REPLACEMENT OF THE BRIDGE CARRYING ILLINOIS ROUTE 83 OVER WISCONSIN CENTRAL LTD. RAILROAD LOCATED IN ANTIOCH AND LAKE VILLA.

**Contractor:** Dunnet Bay Construction

**Awarded Contract Value:** \$5,750,438.60

**Authorization Amount:** \$97,743.16

**Description and Reason for Change:** Anticipated Addition

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.