

Contract: 60169

Authorization: 30

Date: 9/25/2006

County: Lake

Section: 5(VX&VR)WRS

Route: FAP 866 (RTE 83)

District: 1

Project: BRF-F-0866(005)

Description: 0.67 MILE OF VARIABLE WIDTH WIDENING, BITUMINOUS RESURFACING, INTERSECTION IMPROVEMENTS AND REPLACEMENT OF THE BRIDGE CARRYING ILLINOIS ROUTE 83 OVER WISCONSIN CENTRAL LTD. RAILROAD LOCATED IN ANTIOCH AND LAKE VILLA.

Contractor: Dunnet Bay Construction

Awarded Contract Value: \$5,750,438.60

Authorization Amount: \$35,585.09

Description and Reason for Change: Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.