

Contract: 60170

Authorization: 33

County: Lake

Section: 3N-2

Route: FAP 866

District: 1

Project: ACHS-0866(033)

Description: INTERSECTION RECONSTRUCTION CONSISTING OF VARIABLE WIDTH WIDENING, PAVEMENT RECONSTRUCTION, BITUMINOUS CONCRETE SURFACE AND TRAFFIC SIGNAL MODERNIZATION ON IL ROUTE 83 AT WASHINGTON STREET, LOCATED IN GRAYSLAKE.

Contractor: Thelen Sand & Gravel

Awarded Contract Value: \$4,950,208.05

Authorization Amount: \$49,572.25

Description and Reason for Change: Bookkeeping Change, Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.