

Contract: 60193

Authorization: 2 E

County: Will

Section: M-B-DR-4-I-1

Route: FAP 112 (IL 53(Ruby St))

District: 1

Project:

Description: DECK REMOVAL AND REPLACEMENT, BRIDGE PAINTING, STRUCTURAL STEEL, ELECTRICAL AND TENDER HOUSE REPAIRS ALL ON THE EXISTING STRUCTURE CARRYING IL ROUTE 53 (RUBY STREET) OVER DESPLAINES RIVER AT JOLIET.

Contractor: D Construction, Inc.

Awarded Contract Value: \$3,133,468.64

Authorization Amount: \$82,692.51

Description and Reason for Change: Contract Acceleration

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.