

**Contract:** 60245

**Authorization:** 25 D

**County:** Cook

**Section:** 0101.1BR-2

**Route:** FAP 344

**District:** 1

**Project:** ACF-ACBHF-0344(033)

**Description:** 1.50 KM OF PAVEMENT RECONSTRUCTION ALONG 127TH STREET (BURR OAK AVENUE) FROM ARTESIAN AVENUE TO PAULINA STREET AND BRIDGE DECK REPLACEMENT AND SUBSTRUCTURE REHABILITATION OF THE STRUCTURE CARRYING 127TH STREET (BURR OAK AVENUE) OVER METRA/IOWA INTERSTATE RAILROAD ALL LOCATED IN BLUE ISLAND AND CALUMET PARK.

**Contractor:** D Construction, Inc.

**Awarded Contract Value:** \$9,630,239.77

**Authorization Amount:** \$30,875.53

**Description and Reason for Change:** Contract Acceleration

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.