

**Contract:** 60293

**Authorization:** 4

**County:** Cook

**Section:** 1314B

**Route:** FAI 90

**District:** 1

**Project:** NHI-90-4(116)82

**Description:** 0.21 KM OF SUPERSTRUCTURE REPLACEMENT, INTERSECTION IMPROVEMENT AND TRAFFIC SIGNAL MODERNIZATION FOR THE EXISTING BRIDGE CARRYING NAGLE AVENUE OVER I-90 (KENNEDY EXPRESSWAY) ALSO INCLUDES WORK ON THE GREGORY AVENUE RETAINING WALL, ALL LOCATED IN CHICAGO.

**Contractor:** IHC Construction Companies, L.L.C.

**Awarded Contract Value:** \$3,758,957.32

**Authorization Amount:** \$31,108.00

**Description and Reason for Change:** Design Change – Initiated by Design

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.