

Contract: 60372

Authorization: 1

County: Cook

Section: 1819.1B

Route: FAI 57

District: 1

Project: IM-057-7(272)353

Description: 0.30 MILE OF INTERSECTION IMPROVEMENTS, TRAFFIC SIGNAL MODERNIZATION AND REPLACEMENT OF THE DECK OF THE EXISTING STRUCTURE CARRYING 119TH STREET OVER FAI ROUTE 57 IN BLUE ISLAND.

Contractor: Herlihy Mid Continent

Awarded Contract Value: \$2,206,219.04

Authorization Amount: \$86,229.97

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.