

Contract: 60448

Authorization: 4

County: DuPage

Section: (22-5&533)WRS-2

Route: FAP 870

District: 1

Project:

Description: 2.89 KM OF VARIABLE WIDTH WIDENING FOR ADDITIONAL LANES, RAILROAD CROSSING IMPROVEMENT, DRAINAGE WORK AND TRAFFIC SIGNAL MODIFICATION ON ILLINOIS ROUTE 53 FROM ARMY TRAIL ROAD TO ILLINOIS ROUTE 64 IN ADDISON.

Contractor: Plote Construction, Inc.

Awarded Contract Value: \$8,981,792.18

Authorization Amount: \$43,578.00

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.