

**Contract:** 60475

**Authorization:** 33

**County:** Cook

**Section:** 3738N

**Route:** FAU 378

**District:** 1

**Project:** ACF-378(3)

**Description:** 0.59 KM OF INTERSECTION RECONSTRUCTION INCLUDING VARIABLE WIDTH WIDENING, RESURFACING, TRAFFIC SIGNAL MODERNIZATION AND LIGHTING ON MCCORMICK BOULEVARD FROM U.S. ROUTE 41 (LINCOLN AVENUE) TO DEVON AVENUE AND FROM DEVON AVENUE TO GOLF ROAD IN CHICAGO AND LINCOLNWOOD.

**Contractor:** Capitol Cement Company, Inc.

**Awarded Contract Value:** \$2,299,786.99

**Authorization Amount:** \$30,368.90

**Description and Reason for Change:** Design Change – Initiated by Design

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.