

Contract: 60632

Authorization: 1 B

Date: 12/15/2006

County: Cook

Section: 0101.8B-R

Route: FAI 190 (I-190)

District: 1

Project: IM-BRI-000S(451)

Description: 0.28 MILE OF RECONSTRUCTION OF THE U.S. 12/45 (MANNHEIM ROAD) STRUCTURE OVER FAI ROUTE 190, CONSTRUCTION OF AN AUXILLIARY LANE ON FAI ROUTE 190 (WESTBOUND) UNDER MANNHEIM ROAD AND RAMP RECONSTRUCTION ALL LOCATED ALONG FAI ROUTE 190 AT U.S. ROUTE 12/45 (MANNHEIM ROAD) IN CHICAGO.

Contractor: Lorig Construction Co.

Awarded Contract Value: \$13,278,851.00

Authorization Amount: \$89,184.11

Description and Reason for Change: Allowable Contingencies

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.