

Contract: 60737

Authorization: 119

County: DuPage

Section: 131-WRS-1

Route: FAP 307 (Ill. 64-North Ave.)

District: 1

Project:

Description: 2.34 MILES OF ROADWAY RECONSTRUCTION ON IL ROUTE 64 (NORTH AVENUE) FROM 4-LANES TO 6-LANES, VARIABLE WIDTH MEDIAN, DRAINAGE IMPROVEMENTS, LIGHTING AND TRAFFIC SIGNAL MODERNIZATION FROM EAST OF IL ROUTE 53 TO ADDISON ROAD IN LOMBARD, VILLA PARK AND ADDISON.

Contractor: Harry W. Kuhn

Awarded Contract Value: \$27,843,513.62

Authorization Amount: \$94,401.37

Description and Reason for Change: Pavement Thickness Adjustment

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.