

**Contract:** 60737

**Authorization:** 124

**County:** DuPage

**Section:** 131-WRS-1

**Route:** FAP 307 (Ill 64-North Ave.)

**District:** 1

**Project:**

**Description:** 2.34 MILES OF ROADWAY RECONSTRUCTION ON IL ROUTE 64 (NORTH AVENUE) FROM 4-LANES TO 6-LANES, VARIABLE WIDTH MEDIAN, DRAINAGE IMPROVEMENTS, LIGHTING AND TRAFFIC SIGNAL MODERNIZATION FROM EAST OF IL ROUTE 53 TO ADDISON ROAD IN LOMBARD, VILLA PARK AND ADDISON.

**Contractor:** Harry W. Kuhn

**Awarded Contract Value:** \$27,843,513.62

**Authorization Amount:** \$30,000.00

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.