

Contract: 60737

Authorization: 164

Date: 9/25/2006

County: DuPage

Section: 131-WRS-1

Route: FAP 307 (Ill 64—North Ave)

District: 1

Project:

Description: 2.34 MILES OF ROADWAY RECONSTRUCTION ON IL ROUTE 64 (NORTH AVENUE) FROM 4-LANES TO 6-LANES, VARIABLE WIDTH MEDIAN, DRAINAGE IMPROVEMENTS, LIGHTING AND TRAFFIC SIGNAL MODERNIZATION FROM EAST OF IL ROUTE 53 TO ADDISON ROAD IN LOMBARD, VILLA PARK AND ADDISON.

Contractor: Harry W. Kuhn

Awarded Contract Value: \$27,843,513.62

Authorization Amount: \$82,442.71

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.