

Contract: 60737

Authorization: 81 A

County: DuPage

Section: 131-WRS-1

Route: FAP 307 (Ill 64 – North Ave)

District: 1

Project:

Description: 2.34 MILES OF ROADWAY RECONSTRUCTION ON IL ROUTE 64 (NORTH AVENUE) FROM 4-LANES TO 6-LANES, VARIABLE WIDTH MEDIAN, DRAINAGE IMPROVEMENTS, LIGHTING AND TRAFFIC SIGNAL MODERNIZATION FROM EAST OF IL ROUTE 53 TO ADDISON ROAD IN LOMBARD, VILLA PARK AND ADDISON.

Contractor: Harry W. Kuhn

Awarded Contract Value: \$27,843,53.62

Authorization Amount: \$62,365.05

Description and Reason for Change: Traffic Control Price Adjustment

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.