

Contract: 60738

Authorization: 65

County: DuPage

Section: 131-WRS-2

Route: FAP 307 (Ill. Rt. 64 – North Ave.)

District: 1

Project:

Description: 0.89 MILE OF ROADWAY RECONSTRUCTION ON IL ROUTE 64 (NORTH AVENUE) FROM 4-LANES TO 6-LANES WITH A VARIABLE WIDTH MEDIAN DRAINAGE IMPROVEMENTS, LIGHTING AND TRAFFIC SIGNAL MODERNIZATION BEGINNING AT ADDISON ROAD AND CONTINUING EAST TO VILLA AVENUE IN VILLA PARK.

Contractor: Harry W. Kuhn

Awarded Contract Value: \$9,162,592.37

Authorization Amount: \$34,601.98

Description and Reason for Change: Pavement Thickness Adjustment

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.