

**Contract:** 60788

**Authorization:** 3

**County:** Lake

**Section:** 98HB-R

**Route:** FAP 352

**District:** 1

**Project:**

**Description:** REMOVAL AND REPLACEMENT OF THE SUPERSTRUCTURE OF THE BRIDGE CARRYING IL ROUTE 137 OVER IL ROUTE 137 (WESTBOUND) OFF RAMP LOCATED 1.8 MILES WEST OF IL ROUTE 21 NEAR LIBERTYVILLE.

**Contractor:** Kenny Construction Co.

**Awarded Contract Value:** \$2,388,629.75

**Authorization Amount:** \$49,907.53

**Description and Reason for Change:** Omitted Pay Item Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.