

Contract: 60881

Authorization: 38

Date: 9/14/2006

County: Lake

Section: 20R-5

Route: FAP 337

District: 1

Project:

Description: 4.78 KM OF ROADWAY RECONSTRUCTION WITH 2 @ 7.2 M AND VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED), DRAINAGE IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ALONG ILLINOIS ROUTE 22 (HALF DAY ROAD) FROM ILLINOIS ROUTE 83 (MUNDELEIN ROAD) TO U.S. ROUTE 45/ILLINOIS ROUTE 21 IN LONG GROVE, BUFFALO GROVE AND LINCOLNSHIRE.

Contractor: Capitol Cement Company, Inc.

Awarded Contract Value: \$22,496,517.11

Authorization Amount: \$30,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.