

**Contract:** 60927

**Authorization:** 16 A

**County:** Cook

**Section:** (102&102X)R-2

**Route:** FAP 330

**District:** 1

**Project:**

**Description:** 2.97 MILES OF ROADWAY RECONSTRUCTION RETAINING WALL CONSTRUCTION, NEW BOX CULVERTS, HIGHWAY LIGHTING AND TRAFFIC SIGNAL MODERNIZATION ON U.S. ROUTE 12/20/45 (LAGRANGE ROAD) FROM CAL SAG CHANNEL TO SOUTH OF 87TH STREET NEAR PALOS HILLS AND HICKORY HILLS.

**Contractor:** Lorig Construction Company & Lindahl Brothers, Inc.

**Awarded Contract Value:** \$26,640,260.36

**Authorization Amount:** \$62,804.40

**Description and Reason for Change:** Balance Final Field Measurements

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.