

Contract: 60933

Authorization: 11

County: Will

Section: 104N-1

Route: FAP 330

District: 1

Project:

Description: INTERSECTION RECONSTRUCTION INCLUDING VARIABLE WIDTH WIDENING WITH BITUMINOUS CONCRETE BASE COURSE, MILLING, BITUMINOUS CONCRETE SURFACE, TRAFFIC SIGNAL INSTALLATION AND STORM SEWERS ALL AT THE INTERSECTION OF U.S. ROUTE 45 AT LARAWAY ROAD IN FRANKFORT.

Contractor: P. T. Ferro Construction Company

Awarded Contract Value: \$857,277.53

Authorization Amount: \$34,329.60

Description and Reason for Change: Correct Unstable/Unsuitable Condition

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.