

Contract: 60942

Authorization: 9

County: Lake

Section: (X-J-C)RS-6

Route: FAP 541

District: 1

Project:

Description: 3.22 KM OF 2 @ 7.3 M AND VARIABLE WIDTH MILLING, BITUMINOUS CONCRETE SURFACE, PAVEMENT MARKING AND VARIABLE WIDTH WIDENING ON IL ROUTE 132 (GRAND AVENUE) FROM IL ROUTE 21 (MILWAUKEE AVENUE) TO IL ROUTE 131 (GREENBAY ROAD) IN GURNEE.

Contractor: Alliance Construction, Inc.

Awarded Contract Value: \$1,470,527.66

Authorization Amount: \$67,905.02

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.