

Contract: 60961

Authorization: 6

County: Will

Section: (B&14)R-3

Route: FAP 575 (US 30)

District: 1

Project: NHF-575(187)

Description: 2.45 MILES OF PAVEMENT RECONSTRUCTION, VARIABLE WIDTH WIDENING AND CULVERT IMPROVEMENT LOCATED ALONG U.S. ROUTE 30 FROM STATEVILLE ROAD/ESSINGTON ROAD TO WEST OF LARKIN AVENUE IN CREST HILL AND JOLIET.

Contractor: P. T. Ferro Construction Co.

Awarded Contract Value: \$11,652,824.28

Authorization Amount: \$62,676.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.