

Contract: 60963

Authorization: 50

Date: 7/27/2006

County: Will

Section: (EX,JX&1-D-1)WRS-1

Route: FAP 392 (US Route 6)

District: 1

Project: ACF-392(3)

Description: 4.26 KM OF ROADWAY RECONSTRUCTION, WIDENING, DRAINAGE IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ON U.S. ROUTE 6 FROM EAST OF I & M CANAL TO ROBERTS AVENUE AND FROM ROBERTS AVENUE TO FAI ROUTE 55, LOCATED IN CHANNAHON.

Contractor: Sjostrom & Sons

Awarded Contract Value: \$9,895,402.34

Authorization Amount: \$52,925.71

Description and Reason for Change: Unknown Utility

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.