

**Contract:** 60A61

**Authorization:** 6

**Date:** 9/14/2006

**County:** Cook

**Section:** 530N-2

**Route:** FAP 342

**District:** 1

**Project:**

**Description:** 0.22 MILE OF WIDENING AND RESURFACING, PATCHING AND BITUMINOUS SHOULDERS AT SOUTHEAST EXIT RAMP AND NORTHEAST ENTRANCE RAMP ALONG IL ROUTE 53 AT IL ROUTE 68 IN ARLINGTON HEIGHTS.

**Contractor:** Plote Construction, Inc.

**Awarded Contract Value:** \$854,863.46

**Authorization Amount:** \$45,000.00

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.