

Contract: 60B67

Authorization: 1

Date: 12/15/2006

County: Lake

Section: 125SB-1-I-1

Route: FAU 1238

District: 1

Project:

Description: REPLACEMENT OF THE PRECAST, PRESTRESSED CONCRETE DECK BEAMS FOR THE BRIDGE CARRYING IL ROUTE 176 (ROCKLAND ROAD) OVER U.S. ROUTE 41 (SKOKIE HIGHWAY) SN 049-0131 IN LAKE BLUFF.

Contractor: Landmark Contractors

Awarded Contract Value: \$434,069.20

Authorization Amount: \$41,496.40

Description and Reason for Change: Design Change

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.