

**Contract:** 62007

**Authorization:** 3

**Date:** 11/13/2006

**County:** McHenry

**Section:** 15RS-7

**Route:** FAP 333

**District:** 1

**Project:** ACNHF-33(9)

**Description:** 7.80 KM OF VARIABLE WIDTH WIDENING WITH CONCRETE BASE COURSE, 7.2 M AND VARIABLE WIDTH MILLING AND BITUMINOUS CONCRETE SURFACE AND TRAFFIC SIGNAL MODERNIZATION ON IL ROUTE 120 FROM FLEMING ROAD TO DOT STREET IN MCHENRY.

**Contractor:** Curan Contracting Company

**Awarded Contract Value:** \$2,878,933.70

**Authorization Amount:** \$34,347.16

**Description and Reason for Change:** Highway Plan Quantity Omission or Error, Balance Final Field Measurements

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.