

Contract: 62030

Authorization: 18

Date: 12/15/2006

County: Lake

Section: 20 WRS-6

Route: FAP 337

District: 1

Project: NHF-337(7)

Description: 2.68 KM OF ROADWAY RECONSTRUCTION ALONG IL ROUTE 22 FROM BUESHING ROAD TO QUENTIN ROAD INCLUDING DRAINAGE IMPROVEMENTS, CONSTRUCTION OF TWO BOX CULVERTS, PAVEMENT WIDENING AND NEW CONCRETE JOINTED PAVEMENT AND TRAFFIC SIGNAL MODERNIZATION, LOCATED IN LAKE ZURICH.

Contractor: R. W. Dunteman Company

Awarded Contract Value: \$12,815,891.38

Authorization Amount: \$68,341.22

Description and Reason for Change: Allowable Contingencies

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.