

Contract: 62030

Authorization: 7

Date: 6/14/2006

County: Lake

Section: 20WRS-6

Route: FAP 337

District: 1

Project: NHF-337(7)

Description: 2.68 KM OF ROADWAY RECONSTRUCTION ALONG IL ROUTE 22 FROM BUESHING ROAD TO QUENTIN ROAD INCLUDING DRAINAGE IMPROVEMENTS, CONSTRUCTION OF TWO BOX CULVERTS, PAVEMENT WIDENING AND NEW CONCRETE JOINTED PAVEMENT AND TRAFFIC SIGNAL MODERNIZATION, LOCATED IN LAKE ZURICH.

Contractor: R. W. Dunteman Co.

Awarded Contract Value: \$12,815,891.38

Authorization Amount: \$33,691.29

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.