

**Contract:** 62038

**Authorization:** 2 B

**County:** Cook

**Section:** 145BR

**Route:** FAU 2857

**District:** 1

**Project:** F-2857(006)

**Description:** REMOVAL OF THE EXISTING STRUCTURE AND REPLACEMENT WITH A 3-SIDED PRECAST CONCRETE STRUCTURE CARRYING WOOD STREET OVER CAL-UNION DRAINAGE DITCH IN MARKHAM.

**Contractor:** D Construction, Inc.

**Awarded Contract Value:** \$640,048.29

**Authorization Amount:** \$45,000.00

**Description and Reason for Change:** Liquidated Damages

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.