

**Contract:** 62041

**Authorization:** 6

**County:** Kane

**Section:** 9B-R-2

**Route:** FAP 345

**District:** 1

**Project:**

**Description:** REMOVAL OF THE EXISTING STRUCTURE AND REPLACEMENT WITH A TRIPLE CELL PRECAST CONCRETE BOX CULVERT CARRYING US ROUTE 20 OVER PINGREE CREEK IN PLATO.

**Contractor:** Alliance Contractors, Inc.

**Awarded Contract Value:** \$551,380.28

**Authorization Amount:** \$60,491.87

**Description and Reason for Change:** Adj. or Error in Bridge Plans or Quantities

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.