

**Contract:** 62103

**Authorization:** 11 A

**County:** Cook

**Section:** 2001-166B-R

**Route:** FAI 94

**District:** 1

**Project:** ACIM-094-3(349)072

**Description:** RECONSTRUCTION OF 170TH STREET, PRINCE DRIVE AND VAN DAM ROAD, REPLACEMENT OF THE EXISTING STRUCTURE CARRYING 170TH STREET OVER FAI ROUTE 94 AND TEMPORARY DRAINAGE ALL LOCATED ALONG FAI ROUTE 94/ILLINOIS ROUTE 394 UNDER 170TH STREET IN SOUTH HOLLAND.

**Contractor:** James Cape and Sons, Company

**Awarded Contract Value:** \$4,538,726.24

**Authorization Amount:** \$39,368.65

**Description and Reason for Change:** Traffic Control Price Adjustment

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.