

Contract: 62103

Authorization: 5 A

County: Cook

Section: 2001-166B-R

Route: FAI 94

District: 1

Project: ACIM-094-3(349)072

Description: RECONSTRUCTION OF 170TH STREET, PRINCE DRIVE AND VAN DAM ROAD, REPLACEMENT OF THE EXISTING STRUCTURE CARRYING 170TH STREET OVER FAI ROUTE 94 AND TEMPORARY DRAINAGE ALL LOCATED ALONG FAI ROUTE 94/ILLINOIS ROUTE 394 UNDER 170TH STREET IN SOUTH HOLLAND.

Contractor: James Cape & Sons Company

Awarded Contract Value: \$4,538,726.24

Authorization Amount: \$50,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.