

Contract: 62104

Authorization: 11

County: Cook

Section: (0203.1&304)R-5

Route: FAI 80

District: 1

Project: MA-805(61)160

Description: 0.81 KM OF RECONSTRUCTION OF THE EASTBOUND AND WESTBOUND OUTSIDE LANES WITH CONTINUOUSLY REINFORCED CONCRETE PAVEMENT, CONSTRUCTION OF A 6-SPAN, 245 M LONG PLATE GIRDER BRIDGE OVER THORN CREEK, RETAINING WALL CONSTRUCTION AND OVERHEAD SIGN STRUCTURES ALL ALONG FAI ROUTES 80/94/294 BETWEEN IL ROUTE 394 AND IL ROUTE 83 IN THORNTON, LANSING AND SOUTH HOLLAND.

Contractor: Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc.

Awarded Contract Value: \$23,990,173.19

Authorization Amount: \$79,916.04

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.