

Contract: 62107

Authorization: 4 A

County: Cook

Section: 0203.1&0312-708W

Route: FAI 94 & FAP 332

District: 1

Project: ACNHI-ACNHF-000S(450)

Description: 7.78 MILES OF VARIABLE WIDTH WIDENING FOR ADDITIONAL LANES, BRIDGE REPLACEMENT, INTERCHANGE RECONSTRUCTION, DRAINAGE WORK, OVERHEAD SIGNS AND STRIPING ALL LOCATED ALONG I-94 WESTBOUND AND IL ROUTE 394 NORTHBOUND FROM SOUTH OF 159TH STREET TO SOUTH OF THORNTON-LANSING ROAD IN LANSING AND SOUTH HOLLAND.

Contractor: Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc.

Awarded Contract Value: \$38,266,845.70

Authorization Amount: \$54,000.00

Description and Reason for Change: Anticipated Addition

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.