

Contract: 62108

Authorization: 3

County: Cook

Section: (0203.1&0312-708W)R-3

Route: FAI 94/FAP 332

District: 1

Project: ACNHI-ACNHF-000S(471)

Description: 4.97 KM OF CONSTRUCTION OF ADDITIONAL LANES, BRIDGE REPLACEMENT AND INTERCHANGE RECONSTRUCTION EASTBOUND ALONG I-94 AND SOUTHBOUND ALONG IL 394, FROM SOUTH OF 159TH STREET TO SOUTH OF THORNTON-LANSING ROAD LOCATED IN LANSING AND SOUTH HOLLAND.

Contractor: Dunnet Bay Construction Company

Awarded Contract Value: \$43,852,281.38

Authorization Amount: \$90,000.00

Description and Reason for Change: Anticipated Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.