

**Contract:** 62108

**Authorization:** 8

**County:** Cook

**Section:** (0203.1&0312-708W)R-3

**Route:** FAI 94/FAP 332

**District:** 1

**Project:** ACNHI-ACNHF-000S(471)

**Description:** 4.97 KM OF CONSTRUCTION OF ADDITIONAL LANES, BRIDGE REPLACEMENT AND INTERCHANGE RECONSTRUCTION EASTBOUND ALONG I-94 AND SOUTHBOUND ALONG IL 394, FROM SOUTH OF 159TH STREET TO SOUTH OF THORNTON-LANSING ROAD LOCATED IN LANSING AND SOUTH HOLLAND.

**Contractor:** Dunnet Bay Construction Company

**Awarded Contract Value:** \$43,852,281.38

**Authorization Amount:** \$41,335.80

**Description and Reason for Change:** Anticipated Addition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.