

Contract: 62109

Authorization: 61

County: Cook

Section: 2435R-3&2425-711B

Route: FAI 80

District: 1

Project: ACNHI-805(58)162

Description: RECONSTRUCTION OF ILLINOIS ROUTE 83 (TORRENCE AVENUE) INCLUDING RECONFIGURATION OF THE FAI ROUTE 80/94 INTERCHANGE, REPLACEMENT OF THE BRIDGE CARRYING TORRENCE AVENUE OVER I-80/94 (KINGERY EXPRESSWAY) AND RECONSTRUCTION AND RELOCATION OF I-94 (WB) AND I-80 (EB) CD ROAD, STORM SEWER, TRAFFIC SIGNALS AND PAVEMENT MARKING FROM 178TH STREET TO BERNICE ROAD IN LANSING.

Contractor: Walsh Construction Company

Awarded Contract Value: \$46,555,332.50

Authorization Amount: \$53,172.70

Description and Reason for Change: Pavement Thickness Adjustment

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.