

Contract: 62109

Authorization: 66

County: Cook

Section: 2435R-3&2425-711B

Route: FAI 80

District: 1

Project: ACNHI-805(58)162

Description: RECONSTRUCTION OF ILLINOIS ROUTE 83 (TORRENCE AVENUE) INCLUDING RECONFIGURATION OF THE FAI ROUTE 80/94 INTERCHANGE, REPLACEMENT OF THE BRIDGE CARRYING TORRENCE AVENUE OVER I-80/94 (KINGERY EXPRESSWAY) AND RECONSTRUCTION AND RELOCATION OF I-94 (WB) AND I-80 (EB) CD ROAD, STORM SEWER, TRAFFIC SIGNALS AND PAVEMENT MARKING FROM 178TH STREET TO BERNICE ROAD IN LANSING.

Contractor: Walsh Construction Company

Awarded Contract Value: \$46,555,332.50

Authorization Amount: \$127,583.74

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans), Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.