

Contract: 62110

Authorization: 14 A

County: Cook

Section: (2425&2626)R-1

Route: FAI 80/94/US 6

District: 1

Project: MA-080-5(062)159

Description: 2.51 KM OF CONSTRUCTION OF EASTBOUND AND WESTBOUND OUTSIDE LANES ALONG I-80/94/U.S. ROUTE 6 (KINGERY EXPRESSWAY) FROM WEST OF IL ROUTE 83 (TORRENCE AVENUE) TO EAST OF BURNHAM AVENUE AND RECONSTRUCTION OF THE BRIDGES CARRYING I-80/94/U.S. ROUTE 6 OVER RAILROAD AVENUE BRIDGE AND I-80/94/U.S. ROUTE 6 OVER BURNHAM AVENUE BRIDGE, ALL LOCATED IN LANSING.

Contractor: Lorig Construction Company & Lindahl Brothers, Inc.

Awarded Contract Value: \$21,860,533.35

Authorization Amount: \$60,750.00

Description and Reason for Change: Contract Acceleration

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.