

**Contract:** 62110

**Authorization:** 2

**County:** Cook

**Section:** (2425&2626)R-1

**Route:** FAI 80/94/US 6

**District:** 1

**Project:** MA-080-5(062)159

**Description:** 2.51 KM OF CONSTRUCTION OF EASTBOUND AND WESTBOUND OUTSIDE LANES ALONG I-80/94/U.S. ROUTE 6 (KINGERY EXPRESSWAY) FROM WEST OF IL ROUTE 83 (TORRENCE AVENUE) TO EAST OF BURNHAM AVENUE AND RECONSTRUCTION OF THE BRIDGES CARRYING I-80/94/U.S. ROUTE 6 OVER RAILROAD AVENUE BRIDGE AND I-80/94/U.S. ROUTE 6 OVER BURNHAM AVENUE BRIDGE, ALL LOCATED IN LANSING.

**Contractor:** Lorig Construction Company & Lindahl Brothers, Inc.

**Awarded Contract Value:** \$21,860,533.35

**Authorization Amount:** \$693,250.00

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.