

Contract: 62110

Authorization: 27

Date: 6/14/2006

County: Cook

Section: (2425&2626)R-1

Route: FAI 80/94/US 6

District: 1

Project: MA-080-5(062)159

Description: 2.51 KM OF CONSTRUCTION OF EASTBOUND AND WESTBOUND OUTSIDE LANES ALONG I-80/94/U.S. ROUTE 6 (KINGERY EXPRESSWAY) FROM WEST OF IL ROUTE 83 (TORRENCE AVENUE) TO EAST OF BURNHAM AVENUE AND RECONSTRUCTION OF THE BRIDGES CARRYING I-80/94/U.S. ROUTE 6 OVER RAILROAD AVENUE BRIDGE AND I-80/94/U.S. ROUTE 6 OVER BURNHAM AVENUE BRIDGE, ALL LOCATED IN LANSING.

Contractor: Lorig Construction Company & Lindahl Brothers, Inc.

Awarded Contract Value: \$21,860,533.35

Authorization Amount: \$33,852.68

Description and Reason for Change: Pavement Thickness Adjustment

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.