

Contract: 62111

Authorization: 27

Date: 1/12/07

County: Cook

Section: (2425&2626)R-2

Route: FAI 80/94

District: 1

Project: ACNHI-805(67)160

Description: 2.32 KM OF CONSTRUCTION OF ADDITIONAL LANES ALONG THE EASTBOUND AND WESTBOUND INSIDE LANES (MAINLINE) OF I-80/94 (KINGERY EXPRESSWAY) FROM WEST OF IL ROUTE 83 (TORRENCE AVENUE) TO EAST OF BURNHAM ROAD IN LANSING, ALSO INCLUDES PARTIAL REMOVAL AND REPLACEMENT OF THE STRUCTURE OVER RAILROAD AVENUE AND REMOVAL AND REPLACEMENT OF THE BRIDGE OVER BURNHAM AVENUE.

Contractor: Walsh Construction Co.

Awarded Contract Value: \$33,627,002.57

Authorization Amount: \$66,616.19

Description and Reason for Change: Specification Performance Adjustment

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.