

**Contract:** 62112

**Authorization:** 1

**County:** Cook

**Section:** 2626.1B

**Route:** FAI 80

**District:** 1

**Project:** ACNHI-0805(055)162

**Description:** 1.05 KM OF 14.2 TO 15.6 AND VARIABLE WIDTH PAVEMENT RECONSTRUCTION WITH JOINTED CONCRETE PAVEMENT, MILLING, BITUMINOUS CONCRETE SURFACE, BRIDGE REMOVAL AND REPLACEMENT, UNDERPASS LIGHTING AND TRAFFIC SIGNAL MODERNIZATION ON FAI ROUTE 80 (I-80/94/U.S. ROUTE 6) UNDER WENTWORTH AVENUE FROM 177TH STREET TO 173RD STREET IN LANSING.

**Contractor:** Lorig Construction Company

**Awarded Contract Value:** \$7,182,003.30

**Authorization Amount:** \$63,241.71

**Description and Reason for Change:** Design Change – Initiated by Design

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.