

Contract: 62112

Authorization: 41

Date: 10/4/2006

County: Cook

Section: 2626.1B

Route: FAI 80

District: 1

Project: ACNHI-0805(055)162

Description: 1.05 KM OF 14.2 TO 15.6 AND VARIABLE WIDTH PAVEMENT RECONSTRUCTION WITH JOINTED CONCRETE PAVEMENT, MILLING, BITUMINOUS CONCRETE SURFACE, BRIDGE REMOVAL AND REPLACEMENT, UNDERPASS LIGHTING AND TRAFFIC SIGNAL MODERNIZATION ON FAI ROUTE 80 (I-80/94/U.S. ROUTE 6) UNDER WENTWORTH AVENUE FROM 177TH STREET TO 173RD STREET IN LANSING.

Contractor: Lorig Construction Company

Awarded Contract Value: \$7,182,003.30

Authorization Amount: \$20,607.00

Description and Reason for Change: Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.