

Contract: 62202

Authorization: 3

County: McHenry

Section: 29R-T

Route: FAP 303 (US Rte 14)

District: 1

Project:

Description: CULVERT REPLACEMENT, RETAINING WALL REPLACEMENT AND ROADWAY WIDENING ON U.S. ROUTE 14 AT MOKELER CREEK TO NORTH OF IL ROUTE 173 AND OVER THE UNION PACIFIC RAILROAD IN HARVARD.

Contractor: Sjostrom & Sons, Inc.

Awarded Contract Value: \$2,572,654.59

Authorization Amount: \$66,500.00

Description and Reason for Change: Adj. or Error in Bridge Plans or Quantities

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.