

Contract: 62277

Authorization: 71

County: Cook

Section: 11Y-R-2

Route: FAP 353

District: 1

Project: ACNHF-353(8)

Description: 2.18 MILES OF 2 @ 25 FT, 24 FT, 48 FT AND VARIABLE WIDTH PAVEMENT RECONSTRUCTION WITH CONCRETE PAVEMENT (JOINTED) REALIGNMENT OF A FRONTAGE ROAD AND TRAFFIC SIGNAL MODERNIZATION ON U.S. ROUTE 30 FROM IL ROUTE 394 TO IL ROUTE 83 (GLENWOOD-DYER ROAD) IN SAUK VILLAGE, FORD HEIGHTS AND LYNWOOD.

Contractor: K-Five Construction Corp.

Awarded Contract Value: \$11,685,000.00

Authorization Amount: \$30,129.89

Description and Reason for Change: Pavement Smoothness Adjustment

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.