

Contract: 62280

Authorization: 28 A

County: Cook / DuPage

Section: 2001-112R

Route: FAP 345

District: 1

Project: NHF-0345(039)

Description: 1.91 MILES OF 2 @ 24 FT, 2 @ 36 FT AND VARIABLE WIDTH PAVEMENT RECONSTRUCTION, MILLING, BITUMINOUS CONCRETE SURFACE, VARIABLE WIDTH WIDENING AND TRAFFIC SIGNAL MODERNIZATION ON U.S. ROUTE 20 FROM EAST BARTLETT ROAD TO ELGIN-O'HARE EXPRESSWAY LOCATED IN HANOVER PARK AND STREAMWOOD.

Contractor: Martam Construction Incorporated

Awarded Contract Value: \$13,217,196.93

Authorization Amount: \$36,991.24

Description and Reason for Change: Hazardous/Controlled Waste Investigation & Cleanup

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.